
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:22 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 074 Date: 26-May-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 260

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on CB4 connection with 5 E , & work on
splice 3 between 3 E - 4 E weld repair . Crews started at 7:00 AM.

David , Edward , Edwardo , Richard , & Jaime had to work on the East cell of the cross beam ( CB4 )
Darryl , Jose , Jacob , James , & Walter had to work on the West cell of the cross beam .

Crews had to remove the top drift pins , & install the permanent bolts on the East , & West walls
using 90 mm. bolts DHGM220087 , & using 70 mm. bolts for the bottom plates . DHGM 240036 , & using
65 mm. bolts for the side corner plates . Crews started at 7:10 AM. They were done at 1:00 PM. David , &
his crews left the site at 10:00 AM.

After that , crews had to install the 2 corner brackets , using 85 mm. bolts DHGM 240040 . & using
100 mm. bolts DHGM240088 .

In addition to that , crews had to snug , mark the bolts for the 1/2 turn . & pretension the bolts .
Walter had to work on the East side wall , James on the est side wall , & jose & Jacob on the bottom
plates

Jose , James , Salvador , & I had to test 10% of the bolts on the West wall , & the bottom plates .
Jose started to torque the bottom plates at 2:45 PM. He was done at 3:30 PM. James started to torque the
West side wall at 3:50 PM. He was done at 4:35 PM.

At 4:40 PM. Crews were called to work on the top deck for the hand rail . They had to wrap up
their tools & equipment . Crews left at 4:45 PM.

Jordan had to work on the last weld repair in splice 3 between 3 E - 4 E . Jordan had to prepare his
tools , & equipment , reroute the power & gas lines , cut & excavate , clean , & grind the weld . He started
at 7:30 AM. He was done at 9:45 AM. Jordan left at 10:00 AM. Bonifacio , Mike , & Steven were on the
site .

Gus had to work on the top plates in splice 5 between 5 E - 6 E . He had to grind the top weld &
prepare it to be U T ed . Gus had to prepare his tools , & equipment . He started to grind at 8:30 AM. He
was done at 5:10 PM.

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 074 Date: 26-May-2010 Wednesday

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

3.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 3.00 0.00 0.00 3.00
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